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ABSTRACT 

This paper proposes that the likelihood of accidents on a construction project is 
determined by two primary factors: (1) the safety management system; and (2) the 
production control system. The safety management system includes all the policies, 
programs and efforts to control the hazards and the workers’ safety-related behaviors. 
The production control system includes all the processes, decisions and criteria that 
produce the work assignments for the workers. An effective production control 
system produces high quality work assignments for the crews. An ineffective 
production control creates high-risk situations, such as unexpected conditions, high 
workload and production pressures, frustration, rushing, fatigue, and conflicts 
between production and safety. These situations increase the likelihood of violations, 
errors and accidents. The paper proposes a 2 x 2 matrix for classifying projects based 
on the production control system and the safety management system. The framework 
provides a more comprehensive understanding of the factors that drive construction 
safety. Traditional safety strategies focus on strengthening the safety system. The 
paper argues that safety can be improved significantly by improving the quality of the 
production system.  
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INTRODUCTION 

Rasmussen (1994) identifies three paradigms in safety research: (1) the normative 
paradigm, (2) the human error paradigm, and (3) the cognitive engineering paradigm. 
The normative paradigm focuses on prescriptive theories concerning the way 
people ought to act with regards to hazards. Efforts to prevent occupational accidents 
focus on control of hazards and safe rules of conduct. Normative practices attempt to 
control workers’ behaviors through normative instruction of the ‘one best way,’ 
selection and development of competent personnel, and motivation and punishment. 
Typical responses to errors and accidents are increased training and selection 
practices to eliminate ‘error-prone’ individuals, and have the rest try harder through 
‘zero defects’ programs (Rasmussen 1994).Safety practices in construction are based 
on this paradigm. 

The human error paradigm focuses on the deviations from the normative, “best 
way” of working—that is errors and biases. This paradigm views errors and 
violations as a human “malfunction.” .Efforts to control behavior focus on removing 
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causes of errors.This paradigm includes studies of errors (Rigby 1970; Rasmussen et 
al. 1981), management errors and resident pathogens (Reason 1990). 

The cognitive engineering paradigm is concerned with how groups of 
individuals interact with the work system, as well as each other, in the organizational 
and production context.With regards to risk management, cognitive engineering is 
concerned with the characteristics of the work system (the features of the task, tools 
and work context) that influence the decisions, behaviors and the possibility of errors 
and failures (Rasmussen et al. 1994).From a cognitive perspective, an error is not 
simply a human failure but a symptom of a problem in the work system (Dekker 
2006).Thus, to understand human error, cognitive engineering attempts to capture the 
systematic connections between human assessments and actions and features of 
people’s tools, tasks and operating environment.The cognitive approach to safety 
attempts to prevent accidents by designing work systems that are adapted to people 
and avoid operators’ overload and errors.  

Taking a cognitive perspective of construction safety, we need to better 
understand how the production system factors affect the likelihood of accidents 
(Saurin et al. 2008; Mitropoulos et al. 2009).  

Building on previous discussions of production control and safety, this paper 
develops a framework that examines how the production control system and the 
safety management system shape the safety outcomes of a project. Using examples 
from literature and recent field case studies, the paper identifies four different project 
situations depending on the levels of production control and safety efforts: (1) 
projects with ineffective production control and low safety effort, (2) projects with 
ineffective production control and high safety effort, (3) projects with effective 
production control and low safety effort, and (4) projects with effective production 
control and high safety effort. This simultaneous consideration of the production 
design/control system and the safety system contributes to a more integrated 
consideration of both safety and production, although these two project “functions” 
have different primary goals. 

BACKGROUND 

In construction, traditional safety strategies focus on the reduction of hazards through 
engineering, and the control of hazards through barriers and procedures. Because in 
construction many hazards cannot be controlled through barriers, construction safety 
emphasizes safety procedures (that is, safety rules that prescribe how workers must 
interact with the various hazards), and means to control the behavior of individuals 
and organizations and increase compliance with safety procedures. Safety efforts 
such as training, inspections, motivation, enforcement, etc., aim at increasing 
compliance with safety rules. Efforts towards safety culture and behavior-based 
safety also aim at increasing the workers’ voluntary compliance with prescribed 
behaviors. 

This approach does not account for the production system elements that shape the 
work situations and work behaviors. Rasmussen (1994) explains how the workers’ 
behaviors tend to migrate closer to the ‘boundary of loss of control’ due to two 
primary pressures: the production pressures for increased efficiency, and the tendency 
for least effort, which is a response to increased workload.  



Interaction of Production control and Safety Management System and Implications for Safety 

Safety 

Construction researchers have also emphasized the influence of production factors 
on safety.Hinze and Parker (1978) found that job pressures and crew competition are 
related to more injuries, and suggested that job practices are more important than 
safety policies in preventing accidents. Hinze (1979) found that crews with higher 
turnover also had higher accident rates. Suraji et al. (2001) argued that project 
conditions, design decisions or management decisions can cause responses that create 
inappropriate conditions or actions that lead to accidents. Scarf et al. (2001) argued 
that a very dynamic environment and a constant change is a key feature of hazardous 
work environments. Mitropoulos et al. (2009 2011) argued that construction work 
involves significant physical, mental, and temporal task demands. The combination 
of the various demands that influence performance and responses from a human 
operator is called “workload.” . Task demands significantly affect task performance. 
In general, when task demands exceed an individual’s capacity, the likelihood of 
errors increases and performance decreases (Wood 1986). 

The above discussion briefly highlights the importance of production factors for 
safety.If production factors are so important for safety, then the organizational system 
that shapes these conditions is critical for safety. On project-based organizations, this 
system is the production control system. The paper discusses how the safety 
outcomes of a construction project are a function of two primary organizational 
systems: (1) the safety management system, and (2) the production control system. 

PROJECT SYSTEMS CRITICAL FOR SAFETY 

Safety Management System 

The safety management system includes all the safety policies, programs and efforts 
that aim at controlling the hazards and the workers’ safety-related behaviors. This 
includes management efforts towards safety, safety policies, training programs, safety 
resources (in personnel and equipment), site audits, safety enforcement, efforts to 
increase safety-related workers’ motivation, safety culture, and all the efforts and 
programs that increase the likelihood of “safe behaviors.” 

A strong safety system is expected to result in fewer unsafe conditions and 
behaviors that a weaker safety system (under similar organizational and project 
conditions), and to result in better safety performance. However, safety efforts do not 
control or influence the production goals and pressures of the construction operations, 
or the way the work is organized—they plan for and check for potential hazards, and 
the use of required controls. Factors related to production (production pressures, work 
organization, etc.) are considered outside of the scope of the safety management 
system. 

Production Control System  

Production control has been described as the link between the work plan and the work 
execution (Ballard 1997).The production control system includes all the processes, 
actions, decisions and criteria that produce the work assignments for the workers. In 
order to increase process speed and productivity, it is critical that the production 
control system produces high quality work assignments (Ballard and Howell 
1998).The Last Planner System (LPS) of production control provides a set of 
principles for developing and releasing work assignment of high quality/reliability. 
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To develop work assignments of high quality, the work assignments must meet the 
following criteria: 

• The scope of the work assignments is well defined and understood by the 
crew. 

• The work method is clear and well understood. 

• The production goals are realistic and there is high confidence that can be 
achieved with the available manpower. The work schedule must allow enough 
time for all tasks needed (primary and secondary, such as clean up, etc.) 

• The crew members are trained in their activities and have the capacity 
required. 

• All required resources are available. 

• The work area is available and in good condition. 

• The work assignment does not conflict with the work of other crews. 

Finally, another important element of the work assignment is the complexity and 
demands of the task. Thus, tasks that involve more physical demands, greater 
complexity and are more dynamic, have higher likelihood of errors.  

With regards to safety, the production control system is important because it 
generates the task demands on the workers. An ineffective production control system 
will generate work assignments with high task demands that do not meet the above 
criteria. Such assignments create work situations with more opportunities for errors 
and violations. 

• Unexpected work situation, such as unexpected scope or work conditions may 
lead to not having all the required equipment, tools, and material. This can 
create trade-off situations—where the workers face a dilemma between safety 
and production. For example, if the appropriate equipment is not available, the 
workers will have to choose between spending the time to find the equipment 
or “make-do” using the means available. 

• High workload and production pressures can lead to rushing, frustration and 
distractions, and increase the task difficulty, and the likelihood of violations 
and errors. 

• Poor task allocation may result in crew members performing tasks that are not 
skilled enough to do correctly. Fatigue, distractions and interruptions can also 
reduce the workers’ applied capabilities.  

• Tasks with high physical, high complexity or high mental demands have high 
likelihood of errors or reduced performance.  

These situations increase the likelihood of violations and errors behaviors. 

PROJECT CLASSIFICATION FRAMEWORK 

Based on the two major systems that influence safety—that is, the production control 
system (PCS) and the safety management system (SMS), projects can be classified 
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into four general categories, as shown in Figure 1: (1) Projects with ineffective PCS 
and weak SMS. (2) Projects with ineffective PCS and strong SMS. (3) Projects with 
effective PCS and poor SMS. (4) Projects with effective PCS and strong SMS. 
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Figure 1: Project situations depending on the safety management system and the 
production control system. 

Type 1: .Projects With Ineffective Production Control And Weak Safety 
Management 

On such projects, the ineffective production control system generates many high risk 
situations. The crew may not be well prepared for the work (possibly another activity 
was disrupted and the workers were sent to another task), the work conditions or 
requirements may be different than what the crew expected, high production 
pressures create rushing and frustration, the required resources (for production or 
safety) may not be available, the manpower is not adequate for the schedule 
requirements, workers may be assigned work they are not well trained to do, etc. 
extensive rework creates work of high difficulty, etc. Overall, the production control 
system puts the workers in situations that they may not be prepared for, and creates 
may trade-offs between production and safety (work-safety conflict).It also increases 
interruptions, frustration, and rushing. 

At the same time, a weak safety system provides inadequate training and controls, 
it may not identify or remove hazards, and may not provide the safety equipment 
required. Thus, the combination of ineffective production control and weak safety 
system is expected to result in more high-risk situations, and high levels of accidents, 
as illustrated in Figure 2. 

Type 2: .Projects With Ineffective Production Control & .Strong Safety 
Management 

These projects have strong safety system—the management emphasizes the 
importance of safety, provides training, there are regular safety audits, etc. However, 
the production management system is ineffective. As a result, many of the high-risk 
situations described previously are generated, such as operations with inadequate 
resources, inadequate manpower, or unanticipated conditions, out-of-sequence or 
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conflicting operations, interruptions, and/or operations under high production 
pressures. The workers may be rushed, stressed or frustrated and face many situations 
where there is a trade-off between productively and safety. On these projects, the 
safety system can be overworked (and overwhelmed), fighting back the problems 
generated by the poor production control system. As violations, near misses and 
incidents start to occur, the typical management response is to increase the safety 
effort. This creates even more conflict between safety and production.  

Based on the author’s experience and discussions with safety professionals, it 
appears that these projects are common, even for companies who have strong 
commitment to safety. Many of these projects do not start this way—such situations 
can develop over time, often due to some early delays that accelerate the schedule, 
and create these pressures. Schedule pressures often lead to safety problems and 
safety-production conflict. It should be pointed out however, that it is not the 
schedule pressure per se that creates the problems, but the poor production control 
system that produces low quality assignments. Previous studies on exceptionally fast 
projects (Songer & Dikmann 2000) found that such projects can be completed with 
exceptional safety performance. 

A solution to this situation would be to improve the quality of the production 
control system. The following study from Denmark illustrates the effect of production 
control on safety (Thomassen et a.2003). The study found that crews using Last 
Planner System had about 45% lower accident rate than crews in the same company 
performing similar work, who did not use the Last Planner system. Further use of 
Last Planner has confirmed these findings. 

 

Figure 2: .Project situations and safety outcomes. 

Type 3: .Projects with effective production control and weak safety management  

This category includes projects where there is little emphasis on safety and minimal 
safety programs. As a result, workers are often exposed to hazards. On the other 
hand, these projects have an effective production control system that produces high 
quality work assignments. Work activities are well prepared, with all the resources to 
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perform the work correctly—the appropriate material, tools, equipment and 
manpower. Production pressures are managed, to avoid rushing, fatigue, or the wrong 
person performing a dangerous task. The result is that although workers may be 
exposed to hazards, the production system effectively manages the task demands, and 
minimizes the likelihood of errors. 

An example of this type of operation is found in a recent study of an exceptional 
residential framing crew (Mitropoulos and Cupido 2009).The study found that a very 
well managed production system resulted in exceptional productivity and safety, 
despite the extremely limited safety measures (absence of fall protection measures, no 
special safety training, no tool box talks, etc.) .This performance was due to a very 
effective production control system that focused on preventing errors. Some key 
elements of the production control were the following: 

• Preparing all aspects of the operation before it starts (check material, tools, 
etc.). 

• Shielding the crew from production pressures to avoid rushing. 

• Identifying areas of high task complexity /difficulty to be performed by (or 
under the supervision of) the foreman. 

• Assigning high-risk tasks only to the most experienced crew members. 

• Performing additional checks before finalizing operations (e.g. erecting walls 
and trusses). 

Another example of a project in this category is the construction of the dome of the 
Santa Maria del Fiore cathedral at Florence, by Filippo Brunelleschi. This was the 
first cathedral with unsupported octagonal dome. The dome construction lasted from 
1420-1436 and required 37,000 tons of marble. During the 16 years of the dome 
construction, there was only one fatality involving a mason falling of the dome (Ross 
2000).This was achieved despite the lack of serious safety measures in the 1400’s, 
and the fact that the workers were having wine at lunch (it was believed that light 
intoxication helps workers work better at heights).Such low fatality count can be 
attributed to the design of the production processes, production equipment and the 
production system that the dome’s architect Brunelleschi developed and 
implemented.  

In summary, the effective production control system on these projects allows the 
crew to avoid situations of excessive task demands, production pressures, etc. This 
makes it possible to cope more effectively with the exposures to hazards that are not 
controlled by the weak safety system. 

Type 4: .Effective Production Control & Strong Safety Management  

The fourth category includes projects where the production control and strong safety 
management. Recent studies of exceptional foremen in masonry and concrete also 
show that their effective production systems focus on reliability and error prevention, 
in addition to their strong safety awareness and compliance. The key characteristic of 
these projects was that production and safety are achieved without friction, and 
without the excessive safety efforts that occur in category 2 projects. 
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CONCLUSIONS 

Using the existing concepts of production control and safety, the paper proposed a 
new framework that described how the production control system and the safety 
management system shape the safety outcomes of a project. This framework creates a 
more integrated perspective of the interaction of the two systems. The framework 
accounts for the influences of both the production control system and the safety 
efforts, and provides a more comprehensive understanding of the factors that drive 
construction safety.  

The implication of this perspective is that improving the effectiveness of the 
production control system should be a key strategy for safety improvement. However, 
in construction organizations, the functions of safety management and production 
control are not integrated. The framework provides another set of questions and 
criteria that project safety needs to address—such as the task design and complexity, 
the schedule pressures, the workload etc. Thus, a closer and more integrated effort 
between production and safety efforts is needed, with a focus on the production 
control system. 
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