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ABSTRACT 

The study of office-related activities and their management in the Architecture, 
Engineering, and Construction (AEC) industry has been overlooked in the 
construction management literature. With that in mind, the authors of the present 
paper call attention to the need to manage information and shield projects from 
variation starting from the initial stages when service providers are chosen in projects 
where competitive bidding is used. The nurturing proposition of this paper is that 
regardless of the project delivery method being used, Lean Construction concepts can 
be used to shield projects against risk and unintended variation brought to projects 
due to the nature of the competitive bidding process. The paper presents a series of 
practical examples of how preconstruction office activities and documents are often 
handled in the AEC and discusses these examples vis-à-vis Lean Construction 
concepts and practices aiming to promote continuous flow. This exploratory study 
illustrates how the use of lean techniques in the bidding phase might facilitate the 
screening of subcontractors in hard bid environments, and contribute to reducing 
project risk and uncertainty, regardless of the delivery method. The paper concludes 
with practical recommendations regarding the management of bidding activities and 
topics that merit further investigation. 
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INTRODUCTION 

Part of the work related to finishing the job on time and on budget is related to 
managing the flow of information that supports site activities. Along these lines, 
activities developed at the office level in preparation to start construction or during 
the construction phase are ubiquitous and value enabling, that is, they support value 
adding activities that contribute to create the physical product on site. Office-related 
processes in the Architecture, Engineering, and Construction (AEC) industry 
represent a parallel system that works to support activities performed by those in the 
field, however their management is often overlooked by researchers. Practitioners 
often refer to communication as being the number one issue related to success of 
construction projects, plans and specifications alone rarely communicate all the intent 
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of designers. That said, managing the flow of information from the bid phase to 
project completion can be viewed as an essential part of construction projects. 

With that in mind, the authors of the present paper want to call attention to the 
need to manage information and shield projects from variation starting from the 
initial stages when service providers are chosen through a bidding process in projects 
where competitive bidding is used. The nurturing proposition of this paper is that 
regardless of the project delivery method being used, Lean Construction concepts can 
be used to shield projects against risk and unintended variation brought to projects 
due to the nature of the competitive bidding process. Thus, the paper provides a 
literature review that supports the argument that more attention is needed to support 
the study of preconstruction activities, more specifically those related to the 
competitive bidding process, and the use of Lean Construction (LC) as a way to 
reduce the risks and the uncertainty inherent with this process. Due to space 
limitations, the authors have focused the discussion on the bidding process. This 
paper is part of the authors’ ongoing efforts to understand preconstruction and office-
related processes from a production system standpoint and the use of LC as a theory 
to derive explanations for the performance of these processes and how they can be 
improved. 

THE NEED TO STUDY PRECONSTRUCTION PROCESSES 

Previous studies have often focused their attention on the final output of office tasks 
that process information necessary to carry out field work. Communication 
breakdowns were front and center in the work of Terry (1996), who pointed to 
problems that caused financial, schedule, and legal problems. Terry (1996) shared a 
number of cases and called attention to how these problems happen (e.g., 
fragmentation of responsibilities, mistakes in product specifications, and wording of 
specifications and contracts), and how they could be avoided, but the processes that 
contributed to the failures were not addressed in detail. Studies like Ibbs et al.’s 
(2007) and Serag et al.’s (2010) investigated the impact change orders have in project 
performance, but no discussion regarding how these could be avoided through a 
proper exchange of information from the preconstruction phase or how the changes 
were managed in the back-offices were not offered. Usually the literature on the 
management of construction documentation focuses on the final outcomes of a 
process without taking time to evaluate the processes themselves. 

Laufer et al. (1993) studied the prebid and the preconstruction processes to 
identify which types of plans are developed and by whom, which formats are used, 
and who gets involved in different sub stages of these two major phases in a 
construction project. Laufer et al.’s study demystified the notion that developing a 
schedule is front and center to the planning process. Other construction documents in 
different areas of planning (e.g., engineering and method, site layout and logistics, 
organization and contract) combined received as much as five times more attention 
than scheduling alone. Nevertheless, the study of scheduling tools, algorithms, and its 
impact on construction projects still tends to dominate much of the discussion about 
planning in the Construction Engineering Management (CEM) discipline. 

The need to manage massive flows of information and documentation in 
construction projects is ubiquitous, regardless of the type of delivery method adopted 
or the use of modern technologies such as Building Information Model (BIM). Take 
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for example, change orders, which often times are a result of design omissions, 
changes in owner’s intent, but also occur due to intended/unintended 
misinterpretation of bid documents. Changes are present in traditional and non-
traditional delivery methods such as design-build projects (e.g., Riley et al. 2005, 
Perkins 2009), and in new integrated project delivery (IPD) and relational contracts 
(e.g., Post 2011), even if they are less frequent and less costly in IPD projects when 
compared to traditional delivery methods. Projects that have used BIM and Virtual 
Design and Construction (VDC) report fewer change orders (e.g., Khanzode et al. 
2008). However, anecdotal evidence suggested by specialty contractors indicates that 
change orders still circulate through the different parties in a project although in an 
informal way, which leaves specialty contractors at a loss when changes happen and 
cannot be proven and properly priced and accounted for.  

Last but not least, general contractors (GCs) have to manage subcontractors who 
are awarded parts of a project but have no contractual relationship amongst 
themselves; they are linked by the coordination efforts of the GC. Tommelein and 
Ballard (1997) stress the need to coordinate specialty contractors and manage 
interdependencies from very early stages using LC concepts. They highlight the need 
to manage these interactions from a production system standpoint using LC concepts 
to reduce risk that is born out of uncertain situations surrounding projects, and result 
in additional contingency factors added to bids. 

THE BID PROCESS 

In the design-bid-build (DBB) delivery model, contracts are typically awarded to the 
contractor with the lowest responsive bid. Since the majority of the work associated 
with most building projects is performed by subcontractors, GCs are heavily 
dependent on their subcontractors to win the bid and successfully complete the 
project. To improve their odds of finding the lowest responsive subcontractor for 
each bid package, the GC must solicit more subcontractors to bid the project. While 
this improves the odds of finding the subcontractor with the lowest price, and thus 
increases the GC’s risk of winning the bid, inviting more subcontractors to bid creates 
more work for the GC in terms of evaluating subcontractor bids. Employing 
techniques related to Last Planner SystemTM (LPSTM) during the preconstruction 
phase, to shield preconstruction processes, contributes to ensure that more 
subcontractors will provide a GC with quality bids and improving scope coverage 
while increasing the productivity of assessing the bids (Reginato and Graham 2011). 

There are two major issues related to lump sum bidding. First, there is a lot of risk 
borne onto the GC by selecting a subcontractor solely on the basis of the lowest price. 
Qualifications become secondary to a subcontractor’s bid price because price is the 
only arbiter of a winning bid for the overall project. Secondly, many subcontractors 
(and their suppliers) submit their bids to GCs near the end of the bidding process to 
prevent having their bids shopped by GCs. Bid shopping is the unethical practice of a 
contractor disclosing the bid price of one subcontractor to another in an attempt to 
obtain a lower bid price (Degn and Miller 2003). As such, many GCs are selecting 
subcontractors bids based on price and in a very short period of time and are not able 
to fully vet each subcontractor’s bid to ensure that it is complete (Zwick and Miller 
2004). 
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Anecdotal evidence has shown that some GCs have been able to mitigate the risks 
associated with hard bidding in DBB projects by implementing a pull schedule and 
the “make ready process” to ensure that they receive enough bids and that they can 
vet them ahead of the final bid time (Reginato and Graham, 2011). The ultimate 
milestone is to receive enough qualified bids that, when packaged together, results in 
the lowest overall project bid price. The goal of using LPSTM techniques in this phase 
is twofold: plan the activities of bidding process using a backward pass with specific 
milestones; and working diligently throughout the bid stage to screen potential risks 
and constraints related to multiple bidders. This is fundamentally different from 
simply following bid instructions which indicate how and when proposals should be 
turned in and analyzed. By using LPSTM techniques the GC has a chance to identify 
and work with potential bidders throughout time, screen their qualifications and their 
proposals for scope coverage (something that cannot be done at the last 5 minutes of 
the bidding window). 

In broad strokes, pull planning a specific project or specific deliverable consists 
of having stakeholders to lay out the chain of tasks necessary to deliver the final 
product by a defined milestone. During the pull planning session, participants should 
make explicit the logic of a network of commitments, requirements, and specific 
handoffs necessary for their tasks to be delivered as planned. Contingency should not 
be added to tasks, buffers are only added if deemed necessary by the team. Dates for 
the delivery of handoffs are coordinated among participants and commitments are 
made to produce the final deliverable (Ballard 2008).  

In this environment, the make ready process (and its related constraint analysis) 
supports the planned network of commitments through judicious analysis of its tasks 
and potential roadblocks or constraints that might prevent the tasks from happening 
as planned (Ballard and Howell 1998). Once constraints to the flow of work are 
identified, specific people are assigned to work on removing these constraints which 
in the bidding process might be related to lack of information (plans, specification, 
details, and quantities), service provider background check (performance in previous 
projects, classification as disadvantaged business, availability, lead times), defining 
bid instructions, screening bids for accuracy and coherence with bid instructions 
(scope of work, divisions covered), among others. 

PRECONSTRUCTION ACTIVITIES 

Laufer et al. (1993) in their study of prebid and preconstruction processes divided the 
period of time before field operations commence into two distinct phases: prebid 
planning (PBP) and preconstruction planning (PCP). The distinction between the two 
is that PBP takes place before a bid is submitted and PCP occurs after and lasts up 
until the start of field activities. However, anecdotal evidence reveals that the 
distinction between the two phases is blurred depending upon the type of contract and 
delivery method. For example, project buyout, which consists of procuring suppliers 
and specialty trade partners/subcontractors (Zwick and Miller 2004), is typically done 
before the submission of the final bid for a lump sum contract, while it is commonly 
done after the award of a GMP contract. Further evidence of this blurring is the 
change in nomenclature used by GCs, with estimating departments being more 
frequently referred to as preconstruction departments. 
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Whatever the name or phase used, there are a host of planning and organizing 
activities that must be performed before the start of field construction operations in 
order to ensure that a project is properly executed. Preconstruction activities, simply 
stated, involve those activities performed before the field operations associated with 
the construction of a physical structure. Typical preconstruction activities include 
budget cost estimating, preliminary project scheduling, site planning, design 
coordination, and constructability and value engineering analyses. Which activities 
are included in preconstruction depend on the contract and delivery model adopted. 
For the purpose of this paper, design-related processes are not discussed as part of the 
preconstruction activities as in DBB projects the design is supposedly complete 
before the bidding process starts and is not part of the preconstruction activities 
developed by the GC. 

PRECONSTRUCTION AS INTEGRAL PART OF THE CONSTRUCTION PROCESS 

Preconstruction is rapidly evolving and becoming a more integral part of the 
construction process, yet there is scant research dedicated to it. Traditionally, 
preconstruction was considered its own distinct phase, whereby an owner, typically in 
a private-sector project, would engage with a GC or agency construction manager to 
provide preconstruction services. 

The benefits of preconstruction for contractors include that it allows for early 
project involvement and an opportunity to sell the owner on the contractor’s 
capabilities. Additionally, the GC’s personnel that were accustomed to performing 
estimating and scheduling for projects without preconstruction activities went from 
being a source of cost for the GC to a source of revenue. GCs that are skilled at 
procuring preconstruction contracts have been able to turn their estimating 
departments from an overhead cost to profitable preconstruction departments. 

There are benefits for the owner as well. Preconstruction services contracts allow 
the owner to obtain early involvement from contractors. This early involvement 
allows owners to get preliminary budgets (which are useful for obtaining financing), 
procure key subcontractors and suppliers for long-lead items, and have a contractor 
work with the designer to provide design coordination, constructability reviews, and 
value engineering options. If done properly, preconstruction services, while costing 
the owner an up-front fee, will actually reduce the overall cost of the project. 

All parties benefit from reduced risk. Long lead items can be procured before the 
plans are at the 100% construction documents stage. Similarly, with early 
involvement from a GC, specialty contractors, such as HVAC, plumbing, and 
electrical contractors can be bought out before design is 100% complete and be 
involved in the design process of their respective work packages. This early 
involvement allows for a greater buyout period, which allows the contractor and 
owner to be more discriminating in terms of selecting specialty contractors, as well as 
less schedule risk for the entire project. 

LEAN CONSTRUCTION AND PRECONSTRUCTION PROCESSES 

These aforementioned benefits can be magnified if the project team is using lean 
techniques during the preconstruction phase. The identification of specific tasks, the 
removal of constraints, as well as the planning activities in greater detail as the time 
to execute those activities draws closer are possible if the important members of the 



Reginato and Alves 

Proceedings for the 20th Annual Conference of the International Group for Lean Construction 

design and construction team are brought together before field operations commence 
(Gil et al. 2001). In fact, if the designer, GC and key specialty trade partners are 
actively participating in the planning of the project during the preconstruction phase, 
then pull planning for the entire project can be performed, creating buy-in from all 
major project contributors and potentially reducing the amount of future change 
orders. 

The benefits are customarily realized for projects utilizing design-build (DB) and 
integrated project delivery (IPD) methods, particularly if the designers and builders 
are co-located. However, the benefits of preconstruction activities are less 
pronounced or nonexistent in traditional delivery models, such as DBB. A major 
reason for this is that many contractors expend less energy performing 
preconstruction activities for DBB projects, choosing instead to indiscriminately hard 
bid all the work they intend to subcontract to the lowest bidder and coordinating field 
work after the project has been awarded. Also, there is often no contractual incentive 
to perform preconstruction activities in DBB projects. The contractor does not have 
the opportunity or the financial incentive to perform design coordination or to 
perform a preliminary budget estimate to inform the owner of the project’s 
approximate cost ahead of the actual bid. There are also no contractual ties between 
the design team and the construction team, so pull planning and other lean techniques 
involving AEC participants are difficult to perform. 

Many GCs that have shown a proclivity for implementing lean techniques in 
construction field operations tend to gravitate towards projects with delivery models 
and contracts that foster lean thinking and shy away from traditional DBB delivery 
models. However, with the recent downturn in the construction industry, many of 
these contractors have found themselves competing for DBB hard bid projects. With 
the recent downturn in the economy and the scarcity of capital available for 
construction projects, lump sum contracting has become increasingly popular for 
owners seeking the lowest up-front cost for projects. Anecdotal evidence has shown 
that lump sum bidding is not solely related to DBB projects, as some DB projects are 
also contracted using lump sum contracting. While lump sum projects carry a lot of 
bidding risk with them, some contractors are using lean techniques in the bidding 
process to mitigate risks. 

There are several benefits to be gained from implementing lean in preconstruction 
for DBB projects. Reducing the risk of subcontractor selection and obtaining several 
bids to choose from (increasing the chance of receiving the lowest bid) are major 
benefits (Reginato and Graham 2011). The following section discusses how lean 
techniques can be used to improve the bidding process for GCs bidding DBB lump 
sum projects.  

OPPORTUNITIES TO IMPLEMENT LEAN CONSTRUCTION TO 
IMPROVE PRECONSTRUCTION PROCESSES 

This section indicates potential areas and opportunities where Lean Construction can 
be used to improve preconstruction processes. The main areas of improvement and 
recommendations were drawn from anecdotal evidence provided by industry 
practitioners, the literature reviewed, and the broad literature on LC implementation. 
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DEVELOPING RELATIONSHIPS WITH SUBCONTRACTORS 

As previously mentioned, GCs are highly dependent on their subcontractors when 
providing the lowest responsible bid in lump sum building projects. Therefore, GCs 
want to understand the capabilities of the subcontractors that they are considering for 
any given project. GCs will oftentimes have had a past working relationship with 
many subcontractors. But to assess those subcontractors for which they have no prior 
experience, GCs will frequently have subcontractors complete a subcontractor 
prequalification form. Prequalification forms gather information on the 
subcontractor’s corporate financial strength, bonding capacity, past project 
experience, etc. The point of the forms is to assess the capabilities of a subcontractor 
for performing particular scopes of work and they are key to mitigating the risks 
associated with selecting a subcontractor that is incapable of performing the task for 
which they are bidding. 

However, most prequalification forms are not project specific. Also, there is no 
legal requirement that a subcontractor fill out GC-specific prequalification forms. 
Subcontractors are not required to be prequalified by GCs as a condition to submit 
bids to them and GCs are not obligated to select subcontractors that they have 
prequalified. Therefore, if the GC wants to prequalify a subcontractor that has not 
already completed a prequalification form, they must request that the subcontractor 
complete the form prior to a particular project. Subcontractors that do not meet the 
prequalification standards set by the general contractor, whether in general or for a 
specific project, can be excluded from the bidding process.  

In addition to understanding the capabilities of each subcontractor in general, the 
GC must understand the subcontractor’s intent for each project, specifically what 
scope of work they intend to bid on and perform if selected. To understand the scope 
of work each subcontractor is bidding, GCs contact as many qualified subcontractors 
as possible and prescribe to them the scope of work that they want them to cover for 
each bid package using a scope check list. This process has been enhanced by savvy 
GCs to include a lean planning component. Since the bid day is known and fixed, 
some GCs build a pull schedule starting with bid day and work backwards to ensure 
adequate time is allocated for contacting subcontractors, providing them with scope 
letters, and assessing submitted scope letters. The order of operations is: 1.Contact 
subcontractors; prequalify if necessary; 2. Provide a scope letter to subcontractors 
interested in bidding the project; 3. Receive the completed scope letters from 
subcontractors; 4. Receive actual bids.  

By receiving a completed scope letter ahead of bid day, the GC can assess 
whether or not the subcontractor properly understands the required scope of work and 
will be providing a responsive and complete bid, mitigating risk to the GC. 
Subcontractors that provide incomplete scopes can be consulted by the GC to provide 
the required scope or disqualified. All that is left to do on bid day for the GC is to sort 
the bids from subcontractors with complete scopes in order of price and select the 
lowest one. Subcontractors, by being able to submit their final bid price late in the 
bidding process, minimize their risk of bid shopping. This activity can be part of the 
make ready process in that it refers to screening potential bidders ahead of time to 
allow the GC to have a better understanding of their capabilities. This is a method for 
mitigating risk because it prevents unqualified bidders from turning in bids at the last 
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minute when the GC does not have any time left to verify if the bidders’ credentials 
are appropriate for the project. 

PARTICIPATION OF SMALL BUSINESS ENTERPRISES AND UNDERREPRESENTED 

MINORITIES 

In public-sector work, the overwhelming amount of which involves lump sum 
contracting, there is often a requirement to involve companies that are 
underrepresented in construction work. The requirements differ wildly depending on 
the government agency, but two common ones in the State of California are 
requirements to include small business enterprises (SBE) and disabled veteran 
business enterprises (DVBE). The participation of these enterprises is often set by the 
contract by way of goals, incentives, or requirements. Goals for SBE and/or DVBE 
participation are commonly set at 3% (we will use the 3% value as an example for the 
rest of the paper) of the contract value, meaning 3% of the total contract value must 
be performed by a certified SBE or DVBE firm. Goals often require a good faith 
effort to meet or exceed the 3% level. That is, it is not always required that a 
contractor reach the 3% level, but rather GCs must be able to prove that they made a 
reasonable attempt to reach the 3% level of participation. 

Incentives, which can be used in conjunction with goals, allow the contractor to 
reduce the value of their bid by a certain percentage for the basis of lowest responsive 
bid purposes, making their bid more competitive. That is, if a GC meets certain SBE 
and/or DVBE goals or requirements, their bid price is lowered by some percentage, 
but if the GC is awarded the contract, it will be so for the full contract amount. A 
sample incentive chart is shown in Table 1. Lastly, certain percentages of 
participation may be required to be met in order for a GC’s bid to be considered 
responsive. Again, the level of participation required is set by the agency. 

Table 1: Example of requirements for DVBE participation 

DVBE Percentage of 
Participation 

Incentive Percentage Based 
Low Price Award 

Incentive Points Based on 
High Score Award 

3% up to 3.5% 1% 1 
3.51% up to 3.99% 2% 2 

4% up to 4.5% 3% 3 
4.51% up to 4.99% 4% 4 

>5% 5% 5 

Whether goals, incentives, or requirements are used, GCs are required or incentivized 
to recruit businesses that meet the required project criteria and are certified. The 
process of locating certified businesses must start before bid day for two primary 
reasons. First, contractors will want to know ahead of bid day if they feel they can 
meet the goals or requirements outlined in the bid documents. If they cannot meet the 
goals, they must show that they made a good faith effort to meet the goals. If the GC 
cannot meet requirements, they should abandon the bidding process in order to avoid 
submitting a non-responsive bid and accruing unnecessary costs or joint venture with 
a GC that is capable of locating and contracting with certified businesses. Secondly, 
the certifications of the businesses being used to meet SBE and/or DVBE 
requirements must be included with bids (or at least their certification numbers). It is 
up to the GC to validate the certifications to ensure they are current. 
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The more aggressive the targets for SBE/DVBE participation are set, the more 
time will be required by the GC to locate and vet those businesses. Therefore, in 
terms of mitigating risks associated with meeting SBE/DVBE targets, GCs should set 
early milestones in a pull schedule to ensure timely completion. Locating SBE/DVBE 
businesses should begin prior to issuing scope letters in case the GC must also 
prequalify the SBE/DVBE businesses. Just because a company is SBE or DVBE 
certified does not mean that a GC will automatically choose them for a scope of 
work. The subcontractor, in addition to being certified, must be qualified.  

MANAGING GENERAL CONTRACTOR PERSONNEL IN THE BIDDING PROCESS 

Lump sum bidding requires variable effort to assemble the final bid. While one or a 
few people may be necessary to prequalify subcontractors, check SBE/DVBE status, 
and issue scope letters, fielding bids on bid day may require many people. As bid day 
approaches, the amount of people participating in the bid assembly increases. With 
each new person, the risk of variability increases since each new person has less 
intimate knowledge of the bid. 

Most GCs do not have the luxury of employing enough people in preconstruction 
to readily supply the number of people required on bid day for a large lump sum bid. 
Therefore, they often pull field and/or office personnel to help in the bidding process 
to serve as trade specialists. However, since these people have other responsibilities 
in addition to the bid, they can rarely fully engage in the bid.  

In order to reduce risks associated with bidding and risks associated with pulling 
personnel away from their other responsibilities, it is important for those staff 
members dedicated to the bid to provide make ready work for the trade specialists. 
The field personnel should have a list of qualified bidders and their associated 
completed scope letters ready for review so that they simply have to assess each 
subcontractor’s bid price and select the lowest one. In order for that to happen, a 
member of the bid team must ensure that all of the required documents have been 
submitted in a timely manner, analyzed for their completeness, and catalogued for 
easy and timely access. Pull planning can help in this effort. 

Even if done well, the process will not be that simple. Some subcontractors will 
not complete prequalification forms and others will not participate with defining their 
scope ahead of the bid. Therefore, as part of the bidding process, information 
regarding specific scopes and construction documents must be provided to trade 
specialists early enough so that they can study them ahead of bid day. Since they have 
on-going project responsibilities and may have constrained schedules, materials must 
be presented to them early enough so that they can study them when they have time 
to do so. This means the bidding team must collect the requisite information well in 
advance of bid day in order to properly accommodate the field staff.  

CONCLUSIONS 

The study of office-related activities in the AEC industry has been overlooked, 
particularly when it comes to the preconstruction phase of a project. As such, LC 
concepts, whose successful adoption in field activities has been well documented, 
have not been explored for their application in the preconstruction phase. LC 
techniques promote the continuous flow of work and the reduction of variability, both 
of which reduce risks associated with project completion. There is considerable risk 
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in assembling a bid for a project, particularly with a DBB delivery model. For GCs, 
these risks include selecting subcontractors solely on the basis of price without the 
opportunity to conduct adequate due diligence and not having adequate scope 
coverage. For subcontractors, the primary risk is having their bid shopped. All of 
these issues can lead to problems in the field after the bid has been awarded. 

GCs have been found to employ LC techniques in the preconstruction phase to 
mitigate these risks. Some of the practices being used are implementing pull planning 
to ensure the timely delivery of scope letters, location of subcontractors that meet 
SBE/DVBE qualifications, and management of personnel on bid day. However, the 
evidence of LC in the preconstruction phase has been anecdotal and its 
implementation haphazard among differing firms. Preliminary discussions with GCs 
have revealed that use of LC techniques reduce risk and improve work flow, but the 
extent of the benefits is unknown. 

Based on the benefits observed thus far, further investigation of utilizing LC is 
warranted. The authors of this paper intend use the feedback gained from it to further 
the study of preconstruction activities, specifically focusing on the use of LC as a 
means to reduce the risks associated with submitting lump sum bids for different 
project delivery models. 

REFERENCES 
Ballard, G., and Howell, G. (1998). "Shielding Production: An Essential Step in 

Production Control." J. of Constr. Engrg. and Mgmt., ASCE, 124 (1), pp. 11-17. 
Ballard, G. (2008). “Phase Scheduling.” P2SL Research Workshop April 30, 2008, 

http://p2sl.berkeley.edu/ 
Degn, E. and Miller, K.R. (2003). “Bid Shopping.” Journal of Construction 

Education, Spring 2003, Vol. 8, No. 1, pp. 47-55. 
Ibbs, W., Nguyen, L.D, and Lee, S. (2007). “Quantified Impacts of Project Change.” 

J. Profl. Issues in Engrg. Educ. and Pract., ASCE, 133(1), 45-52 
Gil, N., Tommelein, I.D., Kirkendall, R.L., and Ballard, G. (2001). "Leveraging 

Specialty-Contractor Knowledge in Design-Build Organizations." Engineering, 
Construction, and Architectural Management, 8 (5/6), 355-367. 

Laufer, A., Shapira, A., Cohenca-Zall, D., and Howell, G. (1993). “Prebid and 
Preconstruction Planning Process.” J. of Constr. Engrg. and Mgmt., ASCE, 
119(3), 426-444 

Reginato, J.M. and Graham, S.T. (2011). “Implementing the Last PlannerTM System 
in Large Public Lump Sum Bidding for Building Projects”. Intl. Proc. of the 47th 
Annual Conference, ASC, University of Nebraska, Lincoln, NE, 8pp 

Serag, E., Oloufa, A., Malone, L. and Radwan, E. (2010). “Model for Quantifying the 
Impact of Change Orders on Project Cost for U.S. Roadwork Construction.” J. of 
Constr. Engrg. and Mgmt., ASCE, 136(9), 1015-1027 

Terry, P.C. (1996). “Communication Breakdowns.” Pract. Periodical on Struct. Des. 
and Constr., 1( 4), pp. 108-112 

Tommelein, I.D. and Ballard (1997). “Coordinating Specialists.” Technical Report 
No. 97-8, Construction Engrg and Mgmt Program, Civil and Environmental 
Engineering Department, University of California, Berkeley, CA. 11pp. 

Zwick, D.C. and Miller, K.R. (2004). “Project Buyout,” Journal of Construction 
Engineering and Management, 130(2), 245-248. 


